Schedule and Weekly Meeting Notes

Week 6 (June 10, 2024) — Anticipated Work

e Continue storm sewer construction going west toward Irish Road

e Continue moving hydrants and reconstructing water services (this may result in water being
shut off at times)

e |RISH ROAD INTERSECTION ANTICIPATED TO BE CLOSED AGAIN SOMEWHERE IN WEEKS 6-7
FOR UTILITY CONSTRUCTION — STAY TUNED

Week 5 (June 3, 2024) — Anticipated Work

e |RISH ROAD INTERSECTION WILL BE CLOSED TUESDAY (6/4) AND WEDNESDAY (6/5) FOR
GRADING IN INTERSECTION

e Continue storm sewer construction going west toward Irish Road

e Begin moving hydrants and reconstructing water services (this may result in water being
shut off at times)

Week 4 (May 27, 2024) — Completed Work

e No work on Monday, May 27 for Memorial Day

e Lowered watermain in the Symphony Blvd/Jacobsen Rd intersection for storm sewer
construction.

e Constructed approximately 180 feet of storm sewer from Symphony Blvd/Jacobsen Rd
intersection going west toward Irish Road

Week 3 (May 20, 2024) — Completed Work

e Begin storm sewer construction at Symphony Blvd/Jacobsen Rd intersection and install
storm sewer going west toward Irish Road.



