


2026 Asphalt Resurfacing Program

The Village will begin the annual Asphalt Resurfacing Program on April 27. The work will generally consist of pulverizing existing pavement, concrete curb repairs, adjusting utility structures, preparation for pavement, and installing new asphalt pavement. Streets to be resurfaced along with the anticipated work schedule are below. This work schedule is preliminary and may change over the course of the project.

Section 1: April 27 through May 11

- Valley Road
- Forestview Court



Section 2: April 27 through May 18

- Richard Drive
- Lilly Street
- Sandelwood Street



Section 3: In progress through week of May 18

- Forkin Street
- Lake Breeze Court



Section 4: May 11 (Will take approximately 3 weeks)

- Mill Pond Lane
- Blackmoor Circle



Section 5: Week of June 1st
(Will take approximately 2 weeks)

- Wick Court
- Gas Road

Section 5: June 15 (Will take approximately 3 weeks)

- American Drive Trail (E. Shady Lane to Copperhead Drive)

